Schematic FS Schedule and Critical Linkages - March 10, 2010
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Need erosion areas from HST model to have complete AOPC set for technology screening.

Need calibrated F&T model to determine preliminary MNR areas.

Need ARARs and their application to assess basic aspects of alternatives such as cap thickness, basic CDF configurations, and

likely dredge water quality impacts.

Need at least very preliminary MNR estimates to screen MNR alternatives by location (very brief time for information exchange here).

Need final MNR and recontamination results to complete detailed evaluation of screened alternatives.

Need refined PRGs and AOPCs to determine SMAs, subSMAs, volumes, and to conduct technology screening.

Need Habitat Framework to screen alternatives.

CDF ARARSs and application discussion taking place in March is past deadline. Need to resolve (including any CAD issues) one week from
March 10 Managers meeting.
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